PORTLAN D HARBO R OR. EPA released a final cleanup plan (also called the Record of Decision or ROD) in January 2017 to address contamination in the sediment Environmental Protection

s U P E RF U N D SITE U P DATES surface water, and groundwater that poses an unacceptable risk to human health and the environment. All of the acres designated for activé Agency

in-water remediation at the Site are now in remedial design. For project areas where EPA is listed as the initial lead, EPA continues to seek
m parties to sign up to perform remedial design of the remedy. This document provides a general project update.

The in-river portion of the Portland Harbor Superfund Site spans about 10 miles of the Lower Willamette River in Portland, Y o ) EPA United States
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Contact Laura Knudsen (EPA Community Involvement
This shaded area indicates areas where only monitored natural recovery is Coordinator) at knudsen.laura@epa.gov
planned to occur, per the Record of Decision. or 206-553-1838.

and is currently working on 54 other sites. Visit DEQ’s Portland Harbor Upland Source Control website here:
https://www.oregon.gov/deq/Hazards-and-Cleanup/CleanupSites/Pages/Portland-Harbor-Strategy.aspx.




PORTLAND HARBOR

SUPERFUND SITE UPDATES
JUNE 2022

Project Area and Site-Wide Information
Caleb Shaffer, EPA Portland Harbor Team Lead (shaffer.caleb@epa.gov, 503-326-5015)

Additional Information on Signed Agreements and Orders for Remedial Design:

B1a (Linnton Area):

Summary: Phase 1 Pre-Design Investigation (PDI) Report is pending. Phase 2 PDI Sampling is being

planned for late summer.

Working Parties: Atlantic Richfield Company, BP Products North America, Inc.,

Brix Maritime Co., Exxon Mobil Corporation, and Kinder Morgan Liquids Terminals, LLC

Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)

Gasco/US Moorings/Navigation Channel:
Summary: Remedial design work is ongoing. All areas have completed Pre-Design Investigation

(PDI) sampling and are waiting for the results. Gasco is currently working on the Basis of Design

Report and the Preliminary Design Report.
Working Parties: NW Natural

Informal Public Feedback Opportunity: Review conceptual design in 2022 for Gasco area
(estimated date).

EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)
River Mile 7 West:

Summary: Remedial design work is ongoing. Pre-Design Investigation (PDI) work plans are
finalized and Phase 1 of PDI sampling is underway and will be completed in 2022.

Working Parties: Arkema, Inc., Bayer Crop Science, Inc.

Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
EPA Point of Contact: Madi Novak, EPA Project Manager (novak.elisabeth@epa.gov, 503-326-3277)

Willbridge Cove:

Summary: Remedial design work is ongoing. Phase 1 PDI sample analysis is underway and Phase 2

PDI sampling is expected to begin in Fall, 2022. Parties are currently working on a combined
Phase 1 Data Report and Phase 2 Work Plan.

Working Parties: Chevron U.S.A Inc., Kinder Morgan Liquids Terminals LLC, McCall Oil and
Chemical Corporation, Phillips 66 Company, and Shell Oil Company

Informal Public Feedback Opportunity: Review conceptual design (schedule under development).

EPA Point of Contact: Benjamin Leake, EPA Project Manager (leake.benjamin@epa.gov,
503-326-2859)

River Mile 9 West:
Summary: Remedial design work is ongoing. Currently evaluating data from 2021 field sampling.
Sufficiency Assessment and the Pre-Design Investigation (PDI) work plan are finalized.
Working Parties: FMC Corporation
Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

River Mile 10 West:

Summary: Remedial design work is ongoing. Currently evaluating data from 2021 field sampling.
Sufficiency Assessment and the Pre-Design Investigation (PDI) work plan are finalized.
Working Parties: General Electric Company

Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

River Mile 11 East:

Summary: Remedial design work is ongoing. The Phase I PDI Evaluation Report has been
completed and working parties are starting on a Preferred Alternatives Report (PAR).

Working Parties: City of Portland, PacifiCorp, Cargill, Inc., CBS Corporation, DIL Trust,

Glacier Northwest, Inc.

Informal Public Feedback Opportunity: Review conceptual design in 2023 for River Mile 11

East area (estimated date).

EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter@epa.gov, 503-326-5020)

River Mile 10 East:

Summary: Remedial design work is ongoing. Phase 2 of the PDI sampling is complete. PDI Evaluation report
is approved. Basis of Design Report is in progress.

Working Parties: Union Pacific Railroad Company
Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
EPA Point of Contact: Richard Francis, EPA Project Manager (francis.richard@epa.gov, 503-326-3363)

Swan Island Basin:

Summary: Draft Pre-Design Investigation Work Plan and Sufficiency Assessment Report documents have been
submitted. Pre-Design investigation sampling is underway.

Parties: Daimler Trucks North America LLC, Vigor Industrial LLC, Cascade General, Inc., Shipyard Commerce
Center LLC, State of Oregon, City of Portland, Port of Portland, and federal agencies.

Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
EPA Point of Contact: Madi Novak, EPA Project Manager (novak.elisabeth(@epa.gov, 503-326-3277)

Willamette Cove:

Summary: Remedial design work is ongoing. PDI evaluation report is complete and the Basis of Design Report
(BODR) is under review. Currently working on the Supplemental PDI Workplan.

Working Parties: State of Oregon, City of Portland, Port of Portland, and settling federal agencies
Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
EPA Point of Contact: Eva DeMaria, EPA Project Manager (demaria.eva@epa.gov, 206-553-1970)

Cathedral Park Project Area - EPA Initial Lead:
Summary: Initial field sampling is complete and EPA anticipates a data evaluation report in fall 2022.
Working Parties: Currently EPA
Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

Terminal 4:

Summary: Remedial Design work is on-going. The Sufficiency Assessment and Remedial Design Work Plan
have been approved and a Supplemental PDI WP is under development for additional field sampling.

Working Parties: Port of Portland
Informal Public Feedback Opportunity: Review conceptual design in mid-2023 (estimated date).
EPA Point of Contact: Josie Clark, EPA Project Manager (clark.josie@epa.gov, 206-553-6239)

River Mile 3.5 East:

Summary: Remedial design work is ongoing under a Unilateral Administrative Order (UAO). PDI Phase 2
sampling in progress. PDI Evaluation Report expected Fall 2022.

Working Parties: Schnitzer Steel Industries, Inc. and MMGL, LLC
Informal Public Feedback Opportunity: Review conceptual design (schedule under development).
EPA Point of Contact: Richard Francis, EPA Project Manager (francis.richard@epa.gov, 503-326-3363)

River Mile 2 East:

Summary: Remedial design work is ongoing under a Unilateral Administrative Order (UAO). PDI Phase 2
sampling is complete and waiting for data validation. PDI Evaluation Report Expected Fall 2022.
Working Parties: EVRAZ, Inc., NA

Informal Public Feedback Opportunity: Review conceptual design (schedule under development).

EPA Point of Contact: Richard Francis, EPA Project Manager (francis.richard@epa.gov, 503-326-3363)

Unassigned Areas - EPA Initial Lead:
Summary: Pre-Design Investigation (PDI) sampling recently concluded and results are pending.
Working Parties: Currently EPA
Informal Feedback: Review conceptual designs (schedule under development).
EPA Point of Contact: Hunter Young, EPA Project Manager (young.hunter(@epa.gov, 503-326-5020)
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Programmatic Institutional
Control Implementation and
Assurance Plan (PICIAP) and
Information Management Plan
(IMP):

Summary: Institutional controls (ICs) is EPA’s term for
activity and use limitations (such as fish advisories
and zoning restrictions) to reduce people’s exposure
to contamination. ICs are written into a PICIAP.
Information management refers to the process of
storing and displaying all environmental data and

IC information for the Site. In November 2019, EPA
signed an agreement with the City of Portland and
State of Oregon to develop a site-wide PICIAP and
IMP. The Needs Assessment Report was finalized in
February 2021.

Working Parties: City of Portland, State of Oregon

Input Opportunities: For information, please contact
Jessica Terlikowski, City of Portland, Community
Engagement Coordinator (jessica.terlikowski@
portlandoregon.gov, 503-865-6704) or Dawn Sanders,
City of Portland, IMP Project Coordinator
(dawn.sanders@portlandoregon.goy, 503-823-7263).

EPA Point of Contact: Josie Clark, EPA Project Manager
(clark.josie(@epa.gov, 206-553-6239)

Upriver Reach Dioxin/Furan
Sampling:

Summary: The Upriver Reach is an approximately
12-mile stretch of the Willamette River upstream of
the Portland Harbor Superfund Site, extending from
roughly RM 16.6 to RM 28.4 (from about the Sellwood
Bridge to above the Willamette Falls). The purpose

of this sampling is to gather additional information
about the background concentration of dioxins and
furans in the Upriver Reach. EPA Region 10 and the
Oregon Department of Environmental Quality are
partnering to perform this sampling work. Sampling
was completed in Summer 2021 and analysis is
underway. Validated analytical results are anticipated
in Summer 2022.

Working Parties: Oregon Department of Environmental
Quality, EPA

EPA Point of Contact: Madi Novak, EPA Project Manager
(novak.elisabeth@epa.gov, 503-326-3277)




Portland Harbor Superfund Site Remedial Design Status (June 2022)
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